
State of California Department of Transportation Page 1
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.1

Fed Aid

HA25

HA21

HB4N

HM3H

HA4S3

HA14

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

INSTALL TRAFFIC MONITORING STATIONS

UPGRADE VENTILATION SYSTEMS

CONSTRUCT BRIDGE AND ROADWAY

CONSTRUCT ELECTRICAL SUBSTATION

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

CONTRACTORE  ATTN. MATT

WILLIANSON

TABER CONSTRUCTION

MCM CONSTRUCTION, INC

TABER CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95127

SAN LEANDRO CA 94577

SAN RAFAEL, CA 94903

MARTINEZ CA 94553

NORTH HIGHLAND, CA 95660

MARTINEZ, CA 94553-7309

 

(510)357-8810

 

(925)682-6133

 

 

JOHN HOLLIS

WASSEF WAGDY

GHAFGHAZI, BEN

TRUONG, HENRY

Resident
Engineer

(510)450-3996

 

(408)254-5866

 

(510)286-0352

(510)670-7844

 $363,096

 $802,065

 $1,015,692

 $2,550,100

 $188,875,766

 $4,372,200

Bid + CCOs

 $274,427

 $0

 $63,716

 $0

 $144,545,970

 $4,278,682

Comp To  date

 $0

 $0

 $0

 $0

 $4,675,530

 $0

This Month

10/12/07

03/04/09

04/23/08

02/27/09

07/16/07

09/27/07

Awarded

11/14/07

03/20/09

06/05/08

03/10/09

08/07/07

10/19/07

Approved

11/07/11

09/21/09

05/13/10

03/09/09

Est Comp

 0%

 0%

 20%

 0%

 67%

 100%

%Time

 0%

 0%

 6%

 0%

 77%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

04-2707A4

04-0E9504

04-4A5354

04-1A4604

04-0120L4

04-014034

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3172 SALEM DR.

103750 CATALINA STREET

285 JOHNSTONE DRIVE

P O BOX 1309

P.O. BOX 620

P.O. BOX 1309

3410 MANDELA PKWY

1009 KNOX AVENUE

345 BURMA ROAD

1007 KNOX AVE.

OAKLAND, CA

SAN JOSE, CA 95122

OAKLAND, CA 94697

SAN JOSE, CA 95122

Accepted

03/09/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

Fed Aid

HM3

HB4N

HB5

HB1

HE11

HE13

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

Type Of Work

BAY LINE CUTTING AND CORING

INC

AMLAND

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

Contractor

OAKLAND CA 94608

SAN JOSE, CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

(510)420-8992

 

 

 

 

 

BORRAYO SALVADOR

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

Resident
Engineer

 

(510)877-4186

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

 $366,091

 $530,205

 $5,155,567

 $21,220,496

 $142,528,359

 $97,963,735

Bid + CCOs

 $0

 $367,006

 $5,051,714

 $20,263,445

 $65,074,176

 $86,348,151

Comp To  date

 $0

 $27,610

 $1,537

 $0

 $988,392

 $1,263,567

This Month

02/03/09

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

Awarded

02/18/09

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

Approved

05/27/09

09/30/09

09/23/11

06/23/11

03/04/10

Est Comp

 0%

 49%

 0%

 44%

 31%

 69%

%Time

 0%

 68%

 0%

 94%

 45%

 88%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-0E9104

04-448104

04-444004

04-172404

04-016014

04-249044

Contract 

  

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1033 YERBA BUENA AVE

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

1007 KNOX AVENUE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-ALA-260-1.1/1.8

04-ALA-580-5.8/0

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

Fed Aid

HM3

HB1

HA21

HM2

HM3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY NEAR LIVERMORE AT

NORTH FLYNN ROAD OVERCROSSING

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN CASTRO VALLEY ON

ROUTE 580 FROM 0.2 MILES EAST OF CROW

CANYON ROAD UNDERCROSSING TO

STROBRIDGE AVENUE UNDERCR

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

Description 

REPLACE SWITCHGEAR AND TRANSFORMERS

CONSTRUCT MEDIAN BARRIER

WIDEN ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

WEED CONTROL

TREAT BRIDGE DECK

Type Of Work

ROYAL ELECTRIC COMPANY

COAST CONSTRUCTION, INC

DESILA GATES CONSTRUCTION

PENHALL COMPANY

AMLAND CORP

BAY LINE CUTTING AND CORING

INC

Contractor

SACRAMENTO, CA  95823

SAN RAFAEL, CA 94903

DUBLIN, CA  94568

SAN LEANDRO CA 94577

SAN JOSE CA 95132

OAKLAND CA 94608

 

 

 

(510)357-8810

(408)929-3949

(510)420-8992

EDALATI, BEN

CANNOLES GREGORY

BOUZAR, CYRUS

Resident
Engineer

(510)231-7187

(510)385-6879

(925)606-2045

 

 

 

 $2,428,138

 $134,950

 $43,602,006

 $870,726

 $89,500

 $663,825

Bid + CCOs

 $2,371,144

 $135,350

 $18,367,285

 $0

 $0

 $0

Comp To  date

 $0

 $74,250

 $909,260

 $0

 $0

 $0

This Month

06/22/07

12/16/08

07/28/08

02/27/09

02/11/09

01/30/09

Awarded

07/16/07

01/05/09

08/28/08

03/20/09

02/23/09

02/23/09

Approved

10/31/08

03/26/09

10/19/09

Est Comp

 94%

 100%

 19%

 0%

 0%

 0%

%Time

 96%

 97%

 42%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-445404

04-2L0304

04-290844

04-0E7904

04-0E4604

04-0E9304

Contract 

  

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3131 52ND AVENUE

4460 REDWOOD HIGHWAY SUITE 16

11555 DUBLIN BLVD

13750 CATALINA STREET

3168 KNIGHTS BRIDGE ROAD

1033 YERBA BUENA AVENUE

3401 REGATTA BLVD

3049 INDEPENDENCE

DRIVE SUITE I

3049 INDEPENDENCE DR

SUITE I

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

LIVERMORE, CA 94551-7671

Accepted

03/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-/2.9

04-ALA-980-1.3/2

Fed Aid

HB4N

HM3

HM3

HE13

HA22

HA22

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS (WESTBOUND ONLY)

Description 

INSTALL TRAFFIC MONITORING STATIONS

WIDENING AND ROADWAY REHABILITATION

TREAT BRIDGE DECK

TREAT BRIDGE DECK

WIDEN EXISITING FREEWAY

PAVE PLANTING STRIP

Type Of Work

PAVE TECH, INC ATT. JIM

ARRIARAN

BAY CITES PAVING & GRADING

TRUESDELL CORPORATION OF

CALIFORNIA, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

DESILVA GATES FCI JNT VENTURE

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

CONCORD,CA 94524

TEMPE, AZ 85282

BENICIA CA 94510

DUBLIN CA 94568

PLEASANT HILL CA 94523

 

 

 

(707)746-8028

 

(925)945-1052

WASSEEF WAGDY

SATINDER GREWAL

AHMADZADEH, ALI

WANG C SAMUEL

Resident
Engineer

(408)254-5866

(510)668-4924

(510)450-3990

 

(510)413-3593

 

 $1,361,975

 $34,688,355

 $1,802,777

 $2,192,320

 $65,225,424

 $319,856

Bid + CCOs

 $164,421

 $8,072,895

 $864,394

 $0

 $63,207,189

 $0

Comp To  date

 $0

 $1,667,880

 $0

 $0

 $535,717

 $0

This Month

04/15/08

09/02/08

04/18/08

01/14/09

12/17/04

02/11/09

Awarded

05/02/08

09/19/08

05/14/08

02/13/09

12/21/04

02/27/09

Approved

10/05/09

11/06/09

06/02/09

09/03/09

Est Comp

 0%

 13%

 71%

 0%

 87%

 0%

%Time

 12%

 23%

 48%

 0%

 95%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-4A5314

04-253794

04-0E7804

04-0E7704

04-2332U4

04-1A2404

Contract 

  

  

  

  

ACNH-880 -(055)N

  

  

  

  

  

  88-0 10-(5N)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P. O. BOX 6227

1310 W. 23RD STREET

3701 MALLARD DRIVE

11555 DUBLIN BOULEVARD

3309 VINCENT ROAD

1007 KNOX AVE.

48499 MILLMONT DRIVE

3410 MAMDELA PARKWAY

670 SCOTT CREEK ROAD

SAN JOSE, CA 945122

FREMONT, CA 94538

OAKLAND, CA 94608

FREMONT CA 95439

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

Fed Aid

HA12

HM3H

HA22

HM3H

HA25

HA21

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 4/242 SEPARATION

TO A STREET  UNDERCROSSING

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

Description 

EXPAND EXISTING MAINTENANCE STATION

REPLACE JOINT SEALS

ROADWAY REHABILITATION

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

Type Of Work

TABER CONSTRUCTION, INC

BAY LINE CUTTING & CORING INC

BAY CITIES PAVING & GRADING,

INC

BAY LINE CUTTING & CORING

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

Contractor

MARTINEZ, CA 94553-7309

OAKLAND, CA 94608

OAKLAND, CA 94520

OAKLAND, CA 94507

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

 

 

 

 

 

 

COOPER CHEE

ARSHAD MIAN

BAGHERLL,AZITA

ARSHAD MIAN

HOLLIS JOHN

HATEFI, AMIR

Resident
Engineer

(510)450-2455

(925)602-9021

(925)957-2016

(925)602-9021

(510)450-3996

(510)231-7100

 $3,344,396

 $92,999

 $38,459,731

 $1,482,337

 $169,019

 $4,714,846

Bid + CCOs

 $824,046

 $0

 $37,491,742

 $1,254,544

 $65,962

 $1,822,969

Comp To  date

 $521,800

 $0

 $371,486

 $29,244

 $3,080

 $369,848

This Month

10/08/08

02/10/09

03/15/07

04/11/08

03/17/08

07/03/08

Awarded

10/22/08

02/24/09

04/12/07

05/30/08

04/23/08

08/06/08

Approved

01/14/10

05/22/09

06/01/09

08/13/09

02/20/11

09/30/09

Est Comp

 22%

 0%

 86%

 62%

 23%

 25%

%Time

 25%

 0%

 93%

 83%

 39%

 39%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-207774

04-0E5204

04-269604

04-0E8204

04-2A0304

04-1A2504

Contract 

  

  

ACNH-P024-(029)E

  

  

ACBR-080 -(108)E

  

  

--()

  

  

  08-0 11-(8 E)A

  

  

  

  

  

M080- 110-(E)

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 1309

1033 YERBA BUENA AVENUE

55 SANTA CLARA AVE. SUITE 145

1033 YERBA BUENA AVENUE

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

3410 MANDELA PARKWAY

2727 SYSTRON DRIVE

SUITE 150

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PKWY

3401 REGATTA BLVD

OAKLAND, CA94608

CONCORD, CA 94518

MARTINEZ, CA 94553

CONCORD, CA 94518

OAKLAND CA 94608

RICHMOND, CA

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

Fed Aid

HE2

HA21

HE2

HB32

HB1

HM3

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND-SAN RAFAEL

BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

FENDER REHABILITATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

REPLACE SIGNS

TREAT BRIDGE DECK

Type Of Work

P & D LANDSCAPE MANAGEMENT SVS

MANSON CONSTRUCTION, CO.

ACC / TOP GRADE JV ERIC

RONNING

J J NGUYEN, INC

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

Contractor

ORANGE, CA 92868

RICHMOND, CA 94804-2128

LIVERMORE, CA 94551

SAN JOSE, CA 95126

REDDING, CA  96002

PLEASANTON, CA 94566

 

 

 

 

 

 

HANSON, JIM

REZAEI, ASGHAR

CASSAUNDRA LOGRASSO

HANSON, JIM

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

Resident
Engineer

(510)450-2450

(925)602-9022

(925)602-9015

(510)450-2450

(707)769-5695

(707)769-5695

 $365,553

 $1,240,406

 $42,600,374

 $211,550

 $3,845,440

 $1,615,113

Bid + CCOs

 $238,887

 $79,079

 $29,300,795

 $137,597

 $0

 $865,696

Comp To  date

 $4,619

 $79,079

 $2,429,351

 $4,185

 $0

 $45,640

This Month

04/08/08

09/26/08

11/21/07

06/01/07

06/30/08

04/28/08

Awarded

04/28/08

09/26/08

12/17/07

07/27/07

07/21/08

05/15/08

Approved

03/12/12

07/07/09

10/01/09

08/11/09

03/30/09

06/30/09

Est Comp

 0%

 52%

 76%

 81%

 0%

 58%

%Time

 0%

 6%

 68%

 65%

 0%

 54%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-0A8214

04-2A7304

Contract 

  

  

ACIM-680 -(066)E

  

ACST-P097-(033)E

  

  

  

IM78-0 23-(1E)

  

G P0-97 0-(3EA)C

  

  

  

--()

  

P041- 105-( E)

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

200 CUTTING BOULEVARD

50 CONTRACTORS STREET

3172 SALEM DR.

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

3410 MANDELA PARKWY

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND, CA

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

Fed Aid

HA25

HB1

HB5

HB5

HM3

HB4N

Pgm Code

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS.

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

STEINY AND COMPANY

Contractor

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

HAYWARD, CA

VALLEJO, CA 94590

 

 

 

 

 

 

JIM HANSON

SARGISS, RAMSES

SARGISS RAMSES

SARGISS, RAMSES

MONEMZADEH, FAROKH

DUAN, FRANK

Resident
Engineer

(510)450-2450

(510)774-6297

(415)257-3647

(415)257-3647

(707)769-5695

(510)385-7161

 $1,601,559

 $6,035,824

 $53,107,074

 $49,164,592

 $463,070

 $3,251,190

Bid + CCOs

 $1,418,003

 $5,946,973

 $54,896,074

 $36,885,710

 $194,382

 $2,976,848

Comp To  date

 $8,370

 $1,324

 $85,070

 $599,435

 $134,272

 $186,970

This Month

02/09/06

01/18/07

03/28/06

07/17/07

04/29/08

04/14/08

Awarded

02/24/06

02/15/07

04/13/06

08/15/07

05/30/08

05/02/08

Approved

12/09/09

08/20/09

04/14/09

07/21/09

06/17/09

05/12/09

Est Comp

 81%

 0%

 98%

 75%

 78%

 78%

%Time

 88%

 0%

 100%

 72%

 42%

 92%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-4A5334

Contract 

  

ACNH-Q101-(122)E

CML-6404-(054)E

ACST-Q101-(127)E

  

  

  

--()

--()

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

756 W. FRANCISCO

BLVD.

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

3401 REGATTA BLVD.

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-NAP-29-12.1/13.5

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

04-NAP-128-14.6/14.6

04-SCL-9-/7.4

04-SCL-85-.3/0

Fed Aid

HE14

HA23

HA23

HB1

HM3H

Pgm Code

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY NEAR CALISTOGA AT 0.6

KM SOUTH OF LAWLEY ROAD

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

IN NAPA COUNTY ABOUT 10 MILES EAST OF

RUTHERFORD AT 1.2 MILES SOUTH OF

LOWER CHILES VALLEY ROAD

ON ROUTE 9 IN NEAR CITY OF SARATOGA

IN SANTA CLARA COUNTY

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

REMOVE SLIDE AND REPAIR SLOPE

REALIGN CURVES AND WIDEN SHOULDER

CONSTRUCT DRAINAGE SYSTEMS

CONSTRUCT SOFT MEDIAN BARRIER

JOINT SEALS AND TREAT BRIDGE DECK

Type Of Work

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

AMCO BUILDERS, INC

NORTHBAY CONSTRUCTION

THUNDER MOUNTAIN ENTERPRISES

INC

STERNDAHL ENTERPRISES INC

PENHALL COMPANY

Contractor

SAN RAFAEL CA 94901-4886

WEST SCARAMENTO, CA 95691

SACRAMENTO CA 95829

SUN VALLEY CA 91352

SAN LEANDRO, CA 94577

 

 

 

(916)381-3400

(818)834-8199

 

HOLLIS JOHN

SANGALANG RONALD

SANGALANG, RONALD

MOAID LAYMOUN

Resident
Engineer

(510)460-3996

(707)429-6220

(707)429-6220

 

 

(510)867-6753

 $556,296

 $81,354

 $6,149,321

 $57,617

 $231,030

 $1,879,743

Bid + CCOs

 $422,041

 $80,125

 $141,343

 $0

 $0

 $1,383,497

Comp To  date

 $0

 $1,173

 $23,944

 $0

 $0

 $375,743

This Month

02/09/07

09/24/08

12/10/08

02/13/09

01/02/09

05/27/08

Awarded

02/23/07

10/30/08

12/30/08

03/10/09

01/14/09

06/16/08

Approved

04/18/11

03/23/08

08/19/09

09/10/09

Est Comp

 0%

 99%

 13%

 0%

 0%

 33%

%Time

 0%

 99%

 2%

 0%

 0%

 73%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

 

 

Message

04-120634

04-3S6004

04-444214

04-3S6124

04-3A0704

04-0E5604

Contract 

  

ER-43F9-(004)E

ACHS-P121-(022)E

  

  

  

  

--()

P P1-21 0-(2E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

77 LARKSPUR ST.

3116 INDUSTRIAL BLVD.

PO BOX 292821

11861 BRANFORD STREET

13750 CATALINA STREET

3410 MANDELA PKWY

370 CHADBOURN ROAD,

SUITE A

370 CHADBOURNE SUITE

A

1007 KNOX AVENUE

OAKLAND, CA

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SCL-85-17.8/19.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-8.8/0

Fed Aid

HA27

HA25

HA25

HA25

HE14

HA42

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE,

CUPERTINO AND SUNNYVALLE AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

Description 

UPGRADE EXISTING MEDIAN BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE WEIGH IN MOTION SYSTEM

Type Of Work

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

GORDON N. BALL, INC

Contractor

BURLINGAME, CA 94010

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

ALAMO, CA 94507

 

 

 

 

 

 

LAYMOUN MOAID

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BRIAN MACKLE

BORRAYO, SALVADOR

Resident
Engineer

(510)867-6753

(510)385-6991

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

 $3,868,594

 $1,403,668

 $1,785,182

 $3,340,476

 $571,154

 $895,926

Bid + CCOs

 $984,383

 $1,299,803

 $1,529,101

 $2,774,201

 $500

 $806,308

Comp To  date

 $449,170

 $6,500

 $7,800

 $13,182

 $500

 $78,070

This Month

12/12/08

12/07/05

04/06/06

09/08/06

01/30/09

06/17/08

Awarded

01/05/09

12/22/05

04/21/06

09/22/06

02/23/09

07/07/08

Approved

05/01/09

12/01/09

04/28/10

04/26/11

09/06/12

06/01/09

Est Comp

 36%

 0%

 0%

 0%

 7%

 68%

%Time

 25%

 0%

 0%

 0%

 0%

 90%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

04-0A4804

04-165934

04-165944

04-0A1304

04-0A2714

04-0A2404

Contract 

ACST-X085-(044)E

ACST-X085-(039)E

  

  

STPL-6204-(067)E

  

  X0-85 0-(4E)

  X0-85 0-(9E)

  

  

--()

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

880 MITTEN ROAD, SUITE B

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

332 CAMILLE AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SCL-101-11.4/0

04-SCL-101-17.8/21.2

04-SCL-101-/52.2

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

Fed Aid

HA42

HM1

HA21

HB4N

HM3

HA21

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY AT

THE NORTHBOUND TRUCK INSPECTION

FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

Description 

INSTALL CLARIFIER TANK

CRACK SEALING

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL TRAFFIC MONITORING STATIONS

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

ABSL CONSTRUCTION

NO FAULT ASPHALT, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

ROSENDIN ELECTRIC, INC

AMLAND CORP

RGW CONSTRUCTION, INC

Contractor

HAYWARD, CA 94544

MOUNTAIN VIEW, CA 94043

BENICIA CA 94510

SAN JOSE, CA 95161-9070

SAN JOSE CA 95132

LIVERMORE, CA 94550

 

 

(707)746-8028

 

(408)929-3949

 

TAROKH, CASEY

LOWE THOMAS K.

TRUONG, HENRY

NILESH PANDYA

Resident
Engineer

(408)254-5826

(408)254-5816

 

(510)385-7053

 

(408)232-0224

 $127,682

 $202,012

 $954,573

 $2,310,564

 $659,374

 $5,223,882

Bid + CCOs

 $129,482

 $194,236

 $0

 $1,548,892

 $0

 $106,944

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $24,321

This Month

08/20/08

05/31/07

03/13/09

04/11/08

02/03/09

11/25/08

Awarded

09/19/08

07/16/07

03/30/09

05/12/08

02/23/09

12/12/08

Approved

03/02/09

11/27/07

07/30/09

11/29/10

Est Comp

 100%

 100%

 0%

 70%

 0%

 2%

%Time

 100%

 100%

 0%

 68%

 0%

 2%

% Work 

COMPLETED

 

 

 

 

 

Message

04-2L0704

04-0E4304

04-0E7204

04-4A5324

04-0E7304

04-448804

Contract 

  

  

  

  

  

ACST-P152-(072)E

  

  

  

  

  

CBP1-52 0-(2ER)S

  

  

  

  

  

P152- 072-()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

29334 PACIFIC STREET

2211 OLD MIDDLE FIELD WAY

3701 MALLARD DRIVE

P. O. BOX 49070

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

2210 OTOOLE AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

03/03/09

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SCL-152-/3.1

04-SCL-237-5.3/5.7

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

Fed Aid

HA4

HE13

HE13

HA12

HB4   HB4

HB4   HB4

HA4S3

HA23

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.8 KM TO 2.4 KM EAST OF SANTA

CLARA AND SANTA CRUZ COUNTY LINE

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

Description 

CONSTRUCT CONCRETE BARRIER

WETLAND MITIGATION

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

Type Of Work

MOMINA, JALIL  HSR, INC

CIMARRON, INC

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

Contractor

SANTA CLARA, CA  95054

OAKDALE, CA 95361

SAN RAFAEL, CA 94901

NAVATO, CA 94945

COTATI, CA 94931

SAN FRANCISCO, CA

 

 

 

 

 

 

CHOI, EUNMI

LOWE K. THOMAS

BRIAN MACKLE

DUAN FRANK

DUAN, FRANK

OBEROI RAJESH

Resident
Engineer

(408)210-8203

(408)254-5816

(510)385-6991

(510)385-7161

(510)385-7161

(415)356-6627

 $221,197

 $389,811

 $309,993

 $3,744,515

 $3,263,157

 $278,911,933

Bid + CCOs

 $126,392

 $377,659

 $274,581

 $1,968,390

 $2,731,692

 $272,307,546

Comp To  date

 $97,256

 $1,210

 $1,300

 $285,160

 $239,971

 $7,410,848

This Month

09/26/08

09/28/06

07/18/07

08/01/08

12/21/07

06/06/03

Awarded

12/01/08

10/05/06

08/09/07

08/15/08

01/23/08

06/16/03

Approved

05/27/09

05/21/10

01/10/11

03/12/10

05/12/09

03/31/09

Est Comp

 32%

 0%

 0%

 31%

 88%

 100%

%Time

 57%

 0%

 0%

 53%

 83%

 99%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

OVER RUN

Message

04-1A8604

04-2332F4

04-1247A4

04-162524

04-162514

04-0435V4

Contract 

ACST-P152-(071)E

  

  

ACST-P001-(537)E

  

  

  P1-52 0-(1E)

  

  

  P0-01 5-(7E)

  

  

--()

  

  

--()

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

530 ALDO AVENUE

10554 RODDEN ROAD

77 LARKSPUR STREET

90 HILL RD.

561 A MERCANTILE DRIVE

399 HARRISON STREET

2210 O'TOOLE AVENUE

#150

1007 KNOX AVE.

1007 KNOX AVENUE

3401 REGATTA BLVD.

3401 REGATTA BLVD

SAN JOSE, CA 95131

SAN JOSE,CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA4S3

HA4S3

HA21

HM1

HE14

HE14

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

Description 

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

REHABILITATE VIADUCT

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

Type Of Work

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

Contractor

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

PLEASANTON CALIFORNIA 94566

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

 

 

 

 

 

 

CASEY BILL

PURSELL, GARY

WASHINGTON, MARCUS

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

Resident
Engineer

(510)622-5103

(510)622-5660

(415)556-6512

(415)356-6512

(510)502-4879

(510)325-7405

 $371,554,203

 $1,472,144,638

 $16,179,055

 $3,131,849

 $1,464,057

 $281,505,834

Bid + CCOs

 $302,592,538

 $597,177,327

 $16,973,214

 $2,021,739

 $1,333,154

 $113,343,430

Comp To  date

 $9,415,374

 $16,437,567

 $0

 $57,505

 $1,779

 $2,554,435

This Month

03/10/04

04/18/06

08/01/06

06/03/08

08/29/05

12/13/06

Awarded

03/25/04

05/03/06

08/17/06

06/24/08

09/09/05

01/03/07

Approved

12/31/09

04/10/13

02/12/09

05/21/09

04/09/10

08/05/11

Est Comp

 89%

 41%

 100%

 65%

 75%

 47%

%Time

 81%

 41%

 100%

 64%

 92%

 40%

% Work 

 

 

COMPLETED

 

 

 

Message

04-0120R4

04-0120F4

04-449404

04-2A9904

04-1123G4

04-1123U4

Contract 

ACBR-080 -(097)N

  

  

  

ER-1187-(009)E

ACST-1187-(011)E

  08-0 10-(7N)

  

  

  

--()

  11-87 0-(1EE)R

--()

  

  

  

  

1187- 011-()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

325 BURMA ROAD

333 BURMA ROAD

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

OAKLAND,CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

03/20/09

Location
Storm Water
Plan



State of California Department of Transportation Page 13
03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SM-1-39.6/40.1

04-SM-1-43.2/48.6

04-SM-1-47.8/48.4

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.5/11

Fed Aid

HE14

HA27

HM3

HA21

HA25

HA22

Pgm Code

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

Description 

POND REPAIR AND REVEGETATION

REPLACE EXISTING MEDIAN BARRIER

PLACE POLYESTER CONCRETE ON DECK

DECK RESURFACING

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

Type Of Work

HOLLIE CUN

DESILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

BUGLAR CONSTRUCTION

PROVEN MANAGEMENT, INC

J. J. NGUYEN

Contractor

LODI, CA 95242

DUBLIN, CA 94568

OAKLAND CA 94608

PLEASANT0N, CA 94588

SAN JOSE, CA 95122

 

 

(510)420-8992

 

 

 

DAVID, JOSE

WASHINGTON, MARCUS

FRED BOOSHEHRI

FRED BOOSHEHRI

BRIAN MACKLE

Resident
Engineer

(650)738-3827

(415)356-6512

 

(650)855-7777

(650)855-7777

(510)385-6991

 $959,000

 $11,001,900

 $465,626

 $2,680,470

 $2,677,878

 $139,780

Bid + CCOs

 $0

 $2,547,362

 $0

 $0

 $2,666,254

 $81,128

Comp To  date

 $0

 $418,828

 $0

 $0

 $3,000

 $1,900

This Month

03/09/09

08/19/08

12/10/08

01/07/09

12/05/05

12/21/07

Awarded

03/20/09

09/08/08

01/20/09

02/13/09

12/21/05

01/09/08

Approved

05/26/15

07/30/09

08/01/09

11/30/10

01/28/10

Est Comp

 0%

 59%

 0%

 0%

 0%

 57%

%Time

 0%

 23%

 0%

 0%

 0%

 57%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1123J4

04-270844

04-1E0404

04-042254

04-1A0204

04-235764

Contract 

ACST-1187-(012)E

ACST-P307-(058)E

  

  

ACNH-P092-(035)E

  

  11-87 0-(2E)

H P3-0720-(8E)

  

  

--()

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

5400 WEST HIGHWAY 12

P.O. BOX 2909

1033 YERBA BUENA AVENUE

5524-C SPRINGDALE AVE. #96

3172 SALEM DRIVE

585 LINDA MAR BLVD.

280 BEALE STREET

2350 PAGE MILL RD.

2350 PAGE MILL DD.

1007 KNOX AVENUE

PACIFICA, CA 94044

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-280-25.4/0

04-SM-380-5.0/6.3

Fed Aid

HB4C

HB4N

HM3

HB4N

HA25

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

Description 

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

PLACE POLYESTER CONCRETE OVERLAY

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

BAY LINE CUTTING AND CORING

INC

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

Contractor

SANTA ROSA CA 95407

LIVERMORE CA 94551

DUBLIN CA 94568

OAKLAND CA 94608

IRVINE, CA 92614-5706

SAN RAFAEL, CA 94901-4886

(707)585-1221

 

 

(510)420-8992

 

 

DOUG INORI

SHOKROLLAH MO

HUPE, JEFF

DAVID BARTEL

Resident
Engineer

 

(650)333-4036

(650)573-4334

 

(510)867-6726

(510)385-6755

 $2,774,094

 $8,892,514

 $125,029,887

 $576,290

 $424,722

 $2,021,087

Bid + CCOs

 $0

 $9,107,189

 $94,018,740

 $0

 $447,653

 $1,645,882

Comp To  date

 $0

 $0

 $1,516,360

 $0

 $6,003

 $1,902

This Month

03/05/09

02/15/01

02/23/07

12/15/08

04/08/08

08/14/06

Awarded

03/20/09

03/02/01

03/16/07

01/20/09

04/23/08

08/28/06

Approved

09/20/05

02/25/10

03/30/09

09/07/10

Est Comp

 0%

 100%

 62%

 0%

 98%

 0%

%Time

 0%

 100%

 74%

 0%

 99%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

04-1E5504

04-235724

04-264204

04-0E5404

04-4M3304

04-294624

Contract 

  

ACNH-P101-(963)E

HPLU-6204-(060)L

  

  

IM-    -(   )P

  

--()

 620-4 06-()

  

  

 X08-1 02-(E)

  

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

1033 YERBA BUENA AVENUE

1792 KAISER AVENUE

77 LARKSPUR STREET

2350 PAGE MILL RD

1101 CHESS DRIVE

280 BEALE STREET

3410 MANDELA PKWY

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-29-19.0/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

Fed Aid

HM3

HA22

HA21

HE14

HM3

HA22

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

Description 

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND WIDENING

TREAT BRIDGE DECK WITH METHACRYLATE

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

Type Of Work

DEBRUIN CONSTRUCTION INC

RGW CONSTRUCTION, INC

PENHALL COMPANY

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS-

WEST COAST

GHILOTTI BROS

Contractor

FRENCH CAMP CA 95231

LIVERMORE, CA 94550

SAN LEANDRO CA 94577

SAN RAFAEL, CA 94901-4886

BENICIA, CA 94510

FAIRFIELD, CA 94534

(209)462-5100

 

(510)357-8810

 

 

 

BUTTERS, CARL

HANSON, JIM

PERPETUO MANGLO

DARIN KISHIYAMA

Resident
Engineer

 

(707)428-2060

 

(510)450-2450

(707)428-2029

(707)436-2210

 $262,492

 $20,406,398

 $345,547

 $494,390

 $1,246,000

 $21,364,805

Bid + CCOs

 $0

 $18,840

 $0

 $392,135

 $0

 $5,770,727

Comp To  date

 $0

 $18,840

 $0

 $3,602

 $0

 $309,672

This Month

02/13/09

12/17/08

02/27/09

10/23/06

05/27/08

06/20/08

Awarded

03/27/09

01/05/09

03/20/09

10/31/06

06/20/08

07/21/08

Approved

12/31/10

11/19/10

07/08/09

03/11/11

Est Comp

 0%

 2%

 0%

 0%

 0%

 26%

%Time

 0%

 0%

 0%

 0%

 0%

 27%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

04-0E5804

04-0T10U4

04-0E9004

04-0T14F4

04-0E5104

04-2409U4

Contract 

  

ACST-P012-(100)E

  

  

  

ACIM- 080-(354)E

  

  P0-12 1-(0E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1355

550 GREEN VILLE ROAD

13750 CATALINA STREET

77 LARKSPUR ST.

3701 MALLARD DRIVE

5199 FULTON DRIVE SUITE E

2320 COURAGE DRIVE

SUITE 106

3410 MANDELA PARKWY

2320 COURAGE DRIVE

SUITE 106

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

Fed Aid

HB5

HA22

HA42

HA22

HB4N

HM1

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

Description 

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

ASPHALT CONCRETE OVERLAY

Type Of Work

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER, INC

GHILOTTI BROS.

ROSENDIN ELECTRIC

NORTH BAY CONSTRUCTION INC

Contractor

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON,CA 95213

FAIRFIELD, CA 94534

SAN JOSE, CA 95133

PETALUMA CA 949556004

 

 

 

 

 

(707)763-2891

MERCADO, MARTIN

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

EDALATI BEN

Resident
Engineer

(707)428-2196

(707)428-2198

(510)231-7139

(707)436-2210

(510)385-7163

 

 $27,392,300

 $4,107,189

 $646,600

 $36,122,615

 $1,414,217

 $895,702

Bid + CCOs

 $18,737,617

 $4,056,774

 $317,280

 $26,134,319

 $873,531

 $0

Comp To  date

 $1,165,645

 $0

 $153,230

 $639,445

 $0

 $0

This Month

06/04/08

11/20/06

08/22/08

03/18/08

04/23/08

06/05/08

Awarded

06/24/08

12/08/06

09/10/08

04/24/08

05/12/08

06/18/08

Approved

12/31/09

08/25/08

04/28/09

10/31/09

03/13/09

Est Comp

 48%

 100%

 57%

 50%

 79%

 0%

%Time

 68%

 100%

 48%

 71%

 62%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-0A5314

04-271004

04-3A8104

04-4C1524

04-4A5344

04-0E3504

Contract 

HPLU-6204-(066)E

  

  

ACIM-080 -(353)E

  

  

  62-04 0-(6E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

1520 FOURTH ST.

1792 KAISER AVENUE

3291 SOUTH HIGHWAY 99

5199 FULTON DRIVE, SUITE A

880 MABURY RD.

P O BOX 6004

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA BLVD.

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

04-SON-1-26.6/26.7

04-SON-12-29.7/30.9

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-19.5/21.6

Fed Aid

HA23

HA22

HB1

HB5

HB5

HE13

Pgm Code

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

Description 

CONSTRUCT TIE BACK RETAINING WALL

REALIGN ROADWAY

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN FREEWAY TO 6 LANES

Type Of Work

GORDON N BALL, INC

GHILOTTI CONSTRUCTION, INC

CENTRAL FENCE, INC

MCGUIRE HESTER

GHILOTTI BROS., INC

MCM CONSTRUCTION, INC

Contractor

ALAMO, CA 94507

SANTA ROSA, CA 95401

SACRAMENTO, CA 95822

OAKLAND, CA 94603

SAN RAFAEL, CA 94901

NORTH HIGHLANDS, CA  95660

 

 

 

 

 

 

LEONARD BRAJNIKOFF

MONEMZADEH FAROKH

MONEMZADEH, FAROKH

DAIVD BARTEL

LEGALLE, DALE

NOZZARI, S. RAY

Resident
Engineer

(707)566-3949

(707)769-5679

(707)769-5695

(510)385-6755

(707)566-3947

(707)566-3956

 $1,996,732

 $2,190,144

 $1,544,206

 $2,378,218

 $37,967,154

 $78,853,800

Bid + CCOs

 $1,174,232

 $83,459

 $1,375,598

 $1,892,492

 $0

 $78,657,255

Comp To  date

 $106,599

 $980

 $56,285

 $16,598

 $0

 $594,341

This Month

09/26/08

11/26/08

05/15/08

09/10/07

03/03/09

03/10/06

Awarded

10/15/08

12/12/08

06/16/08

10/04/07

03/20/09

03/27/06

Approved

07/27/09

02/15/11

06/30/09

12/02/11

06/30/12

04/21/09

Est Comp

 24%

 0%

 93%

 0%

 0%

 97%

%Time

 59%

 4%

 86%

 0%

 0%

 99%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-3S8404

04-219864

04-1A6504

04-272434

04-129654

04-245414

Contract 

ER-43GO-(004)E

ACST-P012-(101)E

ACNH-Q101-(140)E

  

  

ACNH-Q101-(107)E

--()

  P0-12 1-(1E)

  Q1-01 1-(0E)

  

  

L 62-04 0-(9)

  

--()

--()

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

33 CAMILLE AVENUE

246 GHILOTTI AVE

148 OTTO CIRCLE

9009 RAILROAD AVENUE

525 JACOBY STREET

P O BOX 620

4030 OCCIDENTAL ROAD

BLDG. A

1009 CLEGG COURT

1009 CLEGG COURT,

SUITE D

3410 MANDELA PARKWAY

1009 CLEGG COURT STE.

A

4030 OCCIDENTAL ROAD

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95403

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

04District

 $57,856,589 $2,175,324,614 $3,781,143,080

04-SON-101-21.7/29.3

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-VAR--/0

04-VAR--/0

Fed Aid

HB5

HM1

HA23

HB1

HB4N

Pgm Code

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY AT LYTTON AND

GEYSERVILLE FROM 0.6 MILE SOUTH OF

LYTTON SPRINGS ROAD UNDERCROSSING TO

CHIANTI ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN HIGHWAY

GRIND AND REPLACE PCC PAVEMENT

CONSTRUCT SOIL NAIL WALL

UPGRADE SCADA SYSTEM

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

OC JONES & SONS, INC

PAVE-TECH, INC

AMLAND CORP

BLEYCO INCORPORATED

AMLAND

Contractor

BERKELEY, CA  94710

RIALTO, CA  92376

SAN JOSE CA 95132

CASTRO VALLEY, CA 94552

SAN JOSE, CA 95132

 

 

(408)929-3949

 

 

RAY NOZZARI

LEONARD BRAJNIKOFF

EDALATI, BEN

WASSEF WAGDY

Resident
Engineer

(707)566-3945

(707)566-3956

 

(510)385-7163

(408)254-5866

 $78,069,450

 $3,890,209

 $753,395

 $5,392,807

 $1,758,478

Bid + CCOs

 $1,540,945

 $4,151,237

 $0

 $1,404,697

 $1,751,478

Comp To  date

 $194,904

 $0

 $0

 $148,136

 $0

This Month

10/29/08

05/06/08

08/26/08

01/30/08

02/08/06

Awarded

11/14/08

05/27/08

09/26/08

03/05/08

02/24/06

Approved

02/22/10

02/23/09

12/14/09

11/20/07

Est Comp

 0%

 100%

 0%

 54%

 100%

%Time

 2%

 100%

 0%

 26%

 100%

% Work 

SUSPENDED

COMPLETED

 

 

 

Message

04-0A10U4

04-3A0304

04-3S7704

04-010904

04-151284

Contract 

ACNH-Q101-(148)E

  

ER-43F6-(004)E

  

ACST-X085-(038)E

LU62-04 0-(9L ) 

  

--()

  

  X0-85 0-(8E)

204-069-()

  

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

WPCP

1520 FOURTH STREET

924 W RIALTO AVENUE

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

3168 KNIGHTS BRIDGE ROAD

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

BLDG A

3401REGATTA BLVD.

1007 KNOX AVENUE

SANTA ROSA, CA 94501

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

02/23/09

Location
Storm Water
Plan



04-2707A4

04-0E9504

04-4A5354

04-1A4604

04-0120L4

04-014034

04-0E9104

04-448104

04-172404

04-444004

04-016014

04-249044

04-445404

04-2L0304

04-290844

04-0E7904

04-0E4604

04-0E9304

04-4A5314

04-253794

04-0E7804

04-0E7704

Contract

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.1

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-5.8/0

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-2332U4

04-1A2404

04-207774

04-0E5204

04-269604

04-0E8204

04-2A0304

04-1A2504

04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-4A5334

04-120634

04-3S6004

Contract

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-NAP-29-12.1/13.5

04-NAP-29-38.8/38.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-444214

04-3S6124

04-3A0704

04-0E5604

04-165934

04-0A4804

04-165944

04-0A1304

04-0A2714

04-0E4304

04-0A2404

04-2L0704

04-4A5324

04-0E7204

04-0E7304

04-448804

04-1A8604

04-2332F4

04-1247A4

04-162524

04-162514

04-0435V4

Contract

04-NAP-121-.3/2.1

04-NAP-128-14.6/14.6

04-SCL-9-/7.4

04-SCL-85-.3/0

04-SCL-85-18.7/20

04-SCL-85-17.8/19.6

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-/52.6

04-SCL-101-/52.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-/3.1

04-SCL-237-5.3/5.7

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-0120R4

04-0120F4

04-449404

04-2A9904

04-1123G4

04-1123U4

04-1123J4

04-1E0404

04-270844

04-042254

04-1A0204

04-235764

04-1E5504

04-235724

04-264204

04-0E5404

04-4M3304

04-294624

04-0E5804

04-0T10U4

04-0E9004

04-0T14F4

Contract

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-29-19.0/0

04-SOL-37-8.0/10.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0E5104

04-2409U4

04-0A5314

04-271004

04-3A8104

04-4C1524

04-4A5344

04-0E3504

04-3S8404

04-219864

04-1A6504

04-272434

04-129654

04-245414

04-0A10U4

04-3A0304

04-3S7704

04-010904

04-151284

Contract

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-29.7/30.9

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-19.5/21.6

04-SON-101-21.7/29.3

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18
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Statement of Ongoing Contracts - Federal Aid



04

District

 $24,569,146

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,781,143,080  $2,175,324,614

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $102,108,881

 $279,758,827

 $505,412,123

 $2,258,018,075

 $4,295,538

 $631,549,636

 Bid + CCO

 $62,851,723

 $199,993,146

 $266,002,713

 $1,153,312,955

 $2,587,511

 $490,576,566

 Work Comp

District Total:

Work completed this Period:  $24,569,146

-I-

-F-

-S-

-SH-

-ER-
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